

TP ATTACHMENT 3-2 – SUBMITTAL CATEGORIES

SUBMITTAL CATEGORIES

<i>Category</i>	<i>Submittal To/Type</i>	<i>Maximum Review Period¹ (Calendar Days)</i>
<u>Design</u>		
A	RCTC	21 ^{2,7}
B	Caltrans District 8	21 ²
C	Caltrans OSFP (Bridges and Non-standard walls)	Varies ³
D	Caltrans OSFP (Miscellaneous Structures)	Varies ⁴
E	Caltrans Headquarters	49 ⁵
F	OCTA	21
G	City of Corona	Varies ⁶
H	BNSF	Varies
I	Other Governmental Entities, Local Agencies, and Utility Owners	Varies ⁶
<u>Construction</u>		
J	Caltrans (Shop and Working Drawings)	14
K	RCTC and Caltrans [Request for Information (RFI)]	3 ⁶

Notes:

1. Time period commences upon RCTC's distribution of the submittal.
2. Release for Construction review period is 14 days
3. Caltrans OSFP (Bridges and Non-standard walls) Submittals are listed in the table below.
4. Caltrans OSFP (Miscellaneous Structures) Submittals are listed in the table below.
5. nSSPs are not included in this review duration. Design-Builder is responsible for obtaining approval of any proposed nSSPs.
6. Design-Builder to coordinate with other Governmental Entities, Local Agencies, and Utility Owners to determine the entities' submittal requirements.
7. Review periods for Submittals to RCTC for structures must adhere to the review periods for Caltrans OSFP (Bridges and Non-standard walls) and Caltrans OSFP (Miscellaneous Structures) tables below

CALTRANS OSFP (BRIDGES AND NON-STANDARD WALLS)

<i>Submittal Package</i>	<i>Description</i>	<i>Maximum Review Period¹ (Calendar Days)</i>
Structure Type Selection Submittal	Type Selection Report	28
Intermediate Design Submittal	All bridges and non-standard walls	21
Intermediate Design Submittal	Draft Foundation Report and other miscellaneous reports	28
Final Design Submittal	East Prado overhead bridge, Southwest Express Viaduct Bridge, and any bridge not classified as "ordinary standard bridge"	42
Final Design Submittal	All other bridges not listed above and non-standard walls	28
Release for Construction Submittal	Complete RFC package	14

Notes:

1. Time period commences upon RCTC's distribution of the submittal.

CALTRANS OSFP (MISCELLANEOUS STRUCTURES)

<i>Submittal Package Step</i>	<i>Description</i>	<i>Maximum Review Period¹ (Calendar Days)</i>
Intermediate Design Submittal	Complete Intermediate Design Submittal Package	21
Final Design Submittal	Complete Final Design Submittal Package	28
Release for Construction Submittal	Complete RFC package	14

Notes:

1. Time period commences upon RCTC's distribution of the submittal.